

Agile Cycle Summary

Game Night Escape Website

Stakeholder summary | Prepared 23 September 2026

Executive summary

During this agile cycle, the project team designed and validated a premium marketing website for the Boxwood x Islington Hotel x JackJumpers Game Night Escape. The work moved the concept from a package idea into a working customer-facing experience with a connected first-stage backend for private enquiries. The website is now suitable for local demonstration and stakeholder review. It is not yet a production booking system and has not yet been publicly hosted with its backend.

Cycle objective

The cycle objective was to create a polished, benefit-led digital experience that could sell the complete game-night story rather than presenting the offer as a simple room-plus-ticket transaction. The experience was designed to communicate arrival, hospitality, match energy and a memorable return to Islington Hotel.

What the project team delivered

- A responsive campaign website built around the “From court to calm” concept.
- A clear Boxwood, Islington Hotel and JackJumpers brand narrative.
- A game-night selection area for the next home game or a future home game.
- Package inclusions covering the Islington stay, JackJumpers ticket, Emerald Lounge hospitality, welcome drink and late check-out subject to availability.
- Motion, reveal effects, hover interactions and smooth scrolling to create a more premium experience.
- Responsive adjustments for phone, tablet and desktop layouts.
- A private enquiry form with client-side and server-side validation.
- An ASP.NET Core Minimal API in C# with a SQLite database for local enquiry storage.
- A health-check endpoint and basic duplicate-submission protection.

Validation completed during the cycle

- Backend build completed successfully with no build errors.
- Frontend JavaScript syntax check completed successfully.
- Database creation and local persistence were verified.
- A valid enquiry returned a successful created response.
- Invalid inputs were rejected by the API.
- Rapid repeat submission was rejected with a rate-limit response.
- Responsive layouts were checked across common device widths.
- The latest implementation was committed and pushed to the project repository.

Current limitations and risks

The project team has identified that the current implementation is an MVP foundation rather than a launch-ready booking platform. The API needs restricted CORS, staff authentication and authorisation, production-grade rate limiting, managed database hosting, privacy terms, email notifications, payment or deposit integration, real availability data and an enquiry management workflow.

Recommended next agile cycle

- Replace generic imagery with licensed Islington photography.
- Add real game dates, opponents, tip-off times, ticket allocation and package availability.

- Add guest count, preferred stay date and room preference fields.
- Create a staff-only enquiry dashboard and email notifications.
- Harden hosting and security before public launch.
- Complete accessibility, performance and staging checks.

Overall status

The project team has completed the core discovery, design, frontend build, backend foundation and verification work for this cycle. The next stage should focus on operational readiness, approved photography, real availability data and secure hosting before the experience is presented as a live booking service.

This document is a stakeholder summary of the current agile cycle and is not a production readiness certification.